

Jericho Rise Wind Project

Franklin County IDA Assistance Completion Schedule

	04/25	05/02	05/09	05/16	05/23	05/30	06/06	06/13	06/20	06/27	07/04	07/11	07/18
Agency Agreement & Sales Tax Exemption Letter (Complete)	▲ 4/26/2016												
Project Public Hearing (Complete)		▲ 5/2/2016											
Negotiate and Finalize IDA Documents													
IDA Board Meeting							▲ 6/8/2016						
ATJ Meeting to Finalize Terms													
Deadline For ATJ Terms*										▲ 6/27/2016			
UTEP Deviation Process (If Required)													
IDA Board Meeting to Authorize PILOT Terms**											7/13/2016 ▲		

*IDA and Company will move forward with pro-rata split of \$4,000 if no alternate agreement reached by ATJs

**Contingent on PILOT terms finalized on 6/27/2016

Franklin County IDA Assistance Completion Schedule
